



THE METROPOLITAN WATER DISTRICT
OF SOUTHERN CALIFORNIA

SOLAR CUP 2010 TIMELINE

November 2009

- 11/7—First Boat-Building Workshop
- 11/21—Second Boat-Building Workshop

December 2009

- 12/5—New Teacher ½ day workshop—Solar Cup basics**
- 12/12—First Technical Workshop—Mandatory for Rookie Teams**

January 2010

- 1/30—Second Technical Workshop—Mandatory for all teams**
- 1/30—First report due—Solar Array

February 2010

- 2/23—Second report due—Electrical

March 2010

- 3/11—Public Service Announcement (PSA) work plan and draft script due**
- 3/23—Third report due—Drive Train/Steering
- 3/29—Liability forms for entire team due—no team changes after this date

April 2010

- 4/1 to 4/30—School visits
- 4/20—PSA due**

May 2010

- May 1—Technical Inspection—Mandatory for all teams**
- May 14—Solar Cup: Qualifying events
- May 15—Solar Cup: Endurance races
- May 16—Solar Cup: Sprint races and awards ceremony